

3790 N.W. 21 St. Miami, Fl 33142 T 305.637.3277 F 305.637.3283

May 2, 2025

Adebayo Coker, P.E. President **HBC** Engineering Company 9675 NW 117th Avenue, Suite 305 Miami. Florida 33178

Via e-mail: acoker@hbcengineeringco.com

AUTHORIZATION LETTER FOR TIME EXTENSION #1:

GMX PROCUREMENT/CONTRACT NO.:

RFQ-24-01

GMX WORK PROGRAM NO.:

30041-000.020

GMX PROJECT/SERVICE TITLE:

DESIGN ENGINEERING SERVICES FOR SR 878

LED LIGHTING CONVERSION

Dear Mr. Coker,

Pursuant to Section 3, Term of the Agreement and Commencement of Services and Section 16, Schedule and Delays of the Professional Services Agreement between GMX and HBC Engineering Company for the above-referenced Project, this letter serves as written authorization to extend the term of the Agreement for a period of approximately one (1) month through June 10, 2025, with no added scope or increase to the Contract Amount.

The attached Entitlement Analysis provides an explanation for the required time extension.

Except as expressly provided herein, all of the terms, conditions, covenants, agreements and understandings contained in the Contract Documents shall remain unchanged and in full force and effect. This authorization shall not alter or change in any manner the force and effect of the Contract.

Contract Time Summary:

Original Contract Time:

10 Months

Time Extension #1

1 Month

Current Contract Time:

11 Months

This Authorization for Time Extension requires concurrence from both, the GMX Engineering Department and GMX Procurement Department, and must be accompanied by an Entitlement Analysis.



3790 N.W. 21 St. Miami, Fl 33142 T 305.637.3277 F 305.637.3283

May 2, 2025 Adebayo Coker Page 2

Concurrence by GMX Engineering Department:

Claudio Diaferia, M.S., P.E.
Chief Operating Officer

Concurrence by GMX Procurement Department:

Althea Pemsel, CPSM, C.P.M., CPL

Procurement and Contracts Administration Manager

Attachment:

Exhibit A – Entitlement Analysis