



SUPPLEMENTAL AGREEMENT NO. 1 TO PROFESSIONAL SERVICES AGREEMENT

GMX PROCUREMENT/CONTRACT NO.: RFQ-25-04
GMX WORK PROGRAM NO.: 11212.011
GMX PROJECT/SERVICE TITLE: PROJECT DEVELOPMENT AND ENVIRONMENT (PD&E) STUDY
FOR THE PARTIAL INTERCHANGE AT SR 112 AND NW 37TH
AVENUE

THIS SUPPLEMENTAL AGREEMENT NO. 1 TO PROFESSIONAL SERVICES AGREEMENT (as "SA #1") is made and entered into this 1st day of July, 2026 (the "Effective Date"), by and between the **Greater Miami Expressway Agency** (the "Agency" or "GMX"), a body politic and corporate, a public instrumentality and an agency of the State of Florida, existing under Florida Statutes Chapter 348, Part I, as amended, acting by and through its Governing Board, and **Metric Engineering, LLC**, (the "Consultant"), a **Florida** Limited Liability Company located at **13940 SW 136th Street, Suite 200, Miami, Florida 33186** and duly authorized to conduct business in the State of Florida, Federal I.D. No. **59-1685550** (collectively, referred to herein as the "Parties" to this SA #1).

WITNESSETH

WHEREAS, GMX competitively procured for all services necessary to provide **Project Development and Environment (PD&E) Study for the Partial Interchange at SR 112 and NW 37TH Avenue** (the "Services") and subsequently on **April 14, 2026**, originally executed Professional Services Agreement GMX Procurement/Contract No: **RFQ-24-04** with **Metric Engineering, Inc.** (now **Metric Engineering, LLC**) to perform the Services (the "Agreement" or "Contract");

WHEREAS, Metric Engineering, Inc. has converted its organizational form and legal name to Metric Engineering, LLC pursuant to applicable state law;

WHEREAS, Metric Engineering, LLC is the successor to and continuation of Metric Engineering, Inc.;

WHEREAS, the Parties desire to amend the Agreement solely to reflect the Consultant's current legal name and organizational form; and

WHEREAS, as the Agreement has progressed, the Consultant has been able to complete certain deliverables earlier and the Parties therefore wish to revise Exhibit A-1, Draft of Deliverables Schedule; and



GMX PROCUREMENT/CONTRACT NO.: RFQ-25-04
GMX WORK PROGRAM NO.: 11212.011
GMX PROJECT/SERVICE TITLE: PROJECT DEVELOPMENT AND
ENVIRONMENT (PD&E) STUDY FOR THE PARTIAL
INTERCHANGE AT SR 112 AND NW 37TH AVENUE

WHEREAS, resulting from the revisions to the Deliverables Schedule the Parties wish to revise the Method of Compensation to coincide with the resulting changes to payment percentages of work in the list of key events.

NOW THEREFORE, in accordance with section 8.3 *Approval Authority of Agreements and Supplemental Agreements* of the GMX Procurement Policy incorporated herein, and in consideration of the mutual promises and covenants contained herein, and for such other good and valuable consideration, the receipt and sufficiency of which is hereby acknowledged, the Parties do hereby agree as follows:

1. Effective as of April 1, 2026, Metric Engineering, Inc. has converted to Metric Engineering, LLC pursuant to the Articles of Conversion filed with the Florida Department of State.
2. Metric Engineering, LLC is the successor to and continuation of Metric Engineering, Inc. and succeeds to all rights, obligations, duties, and interests of Metric Engineering, Inc. under the Agreement.
3. Metric Engineering, LLC represents and warrants that all licenses, registrations, qualifications, and authority necessary to perform the Services remain in full force and effect, and that the conversion has not impaired its ability to perform its obligations under the Agreement.
4. The conversion of Metric Engineering, Inc. to Metric Engineering, LLC shall not release, impair, or affect any obligation, liability, warranty, claim, or responsibility arising under the Agreement.
5. All references in the Agreement to "Metric Engineering, Inc." shall be deemed amended and replaced with "Metric Engineering, LLC."
6. Exhibit A-1, Draft of Deliverables Schedule of the Contract Documents is hereby deleted in its entirety and replaced with Exhibit B, Deliverables Schedule – Revised 6/30/2026.
7. As a result of changes to the Deliverables Schedule, Exhibit N, Method of Compensation of the Contract Documents is hereby replaced in its entirety with Exhibit C, Method of Compensation – Revised 6/30/2026.
8. The defined terms used herein, unless otherwise defined in this SA #1, shall have the meanings ascribed to them in the Contract Documents.
9. Except as expressly provided herein, all the terms, conditions, covenants, agreements and understandings contained in the Contract Documents shall remain unchanged and in full force and effect, and the same are hereby expressly ratified and confirmed by the Parties.



GMX PROCUREMENT/CONTRACT NO.: RFQ-25-04
GMX WORK PROGRAM NO.: 11212.011
GMX PROJECT/SERVICE TITLE: PROJECT DEVELOPMENT AND
ENVIRONMENT (PD&E) STUDY FOR THE PARTIAL
INTERCHANGE AT SR 112 AND NW 37TH AVENUE

10. This SA #1 shall not alter or change in any manner the force and effect of the Agreement except insofar as the same is altered and amended by this SA #1. Wherever the terms of this SA #1 and the terms of the Contract Documents are in conflict, the terms of this SA #1 shall govern and control.

11. Exhibits:

Exhibit A, Conversion Documentation

- o Letter From Metric Regarding Conversion and Change of Legal Form
- o W-9 reflecting the current legal entity name with original FEIN
- o Sunbiz Record/Metric Engineering Inc. Conversion
- o Sunbiz Record/Metric Engineering LLC
- o Articles of Conversion and Articles of Organization
- o Florida Engineering Registration
- o Local Business Tax Receipt

Exhibit B, Deliverables Schedule – Revised 6/30/2026.

Exhibit C, Method of Compensation – Revised 6/30/2026.





GMX PROCUREMENT/CONTRACT NO.: RFQ-25-04
GMX WORK PROGRAM NO.: 11212.011
GMX PROJECT/SERVICE TITLE: PROJECT DEVELOPMENT AND
ENVIRONMENT (PD&E) STUDY FOR THE PARTIAL
INTERCHANGE AT SR 112 AND NW 37TH AVENUE

IN WITNESS WHEREOF, the Parties have caused this SA #1 to be executed by their respective and duly authorized officers as of the Effective Date set forth herein.

GREATER MIAMI EXPRESSWAY AGENCY

METRIC ENGINEERING, LLC

By: 
Rafael S. Garcia Date
Executive Director/CEO

By: 
Signature of Authorized Officer

Robert Linares, P.E.

Print Name of Authorized Officer

Executive Vice President

Title of Authorized Officer

Approved by GMX Board: N/A