


PD&E Schedule



Activity	2026			2027				2028
	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter
Begin Study	★							
Data Collection								
Public Informational Mailer		★						
Develop & Analyze Alternatives								
Prepare Environmental Studies								
Alternatives Public Workshop				★				
Develop Preferred Alternative								
Public Hearing							★	
Final PD&E & Environmental Docs								
Final Approval of PEIR by GMX								★
Public Involvement								
Design Build (DB) Criteria Package & Procurement								